San Antonio TGA Planning Council Planning Council Activity Timeline (PCAT) 2020/21 Grant Year		March	April	May	June	July	August	September	October	November	December	January	February
NEEDS ASSESSMENT COMMITTEE	Review and resolve parking lot items	X	X	X	X		X	X	X	X		X	X
	Review of Needs Assessment outcomes and data	X	X	X	X								
	PSRA - Data presentation					X							
	Identification of data problems or gaps in data						X	X					
	Planning for Needs Assessments								X	X		X	X
	Review Scope of Work & Planning Council Activity Timelines (PCAT)											X	X

San Antonio TGA Planning Council Planning Council Activity Timeline (PCAT) 2020/21 Grant Year		March	April	May	June	July	August	September	October	November	December	January	February
COMPREHENISVE PLANNING / CONTINUUM OF CARE COMMITTEE	Review and resolve parking lot items	X	X	X	X		X	X	X	X		X	X
	Review progress and updates of the integrated plan.	X	X	X	X		X	X	X	X		X	X
	PSRA - Review framework and meeting logistics for PSRA	X	X	X	X								
	PRSA - Identify datasets for PSRA	X	X	X	X								
	Review TGA Continuum of Care by Service Category		X	X	X								
	PSRA - Data presentation					X							
	PSRA - Review results and PSRA final report						X						
	Review of Annual Quality Improvement Plan							X	X	X			
	Review of Quality Assurance Site Visit Results									X			
	Review of Service Standards							X	X	X		X	X
	Review Scope of Work & Planning Council Activity Timelines (PCAT)											X	X